

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0011-0155	CT 178/Crestvie	BLOOMFIELD	Extension of RR Track Circuit at Int. #11-252	CN		7/28/21	8/18/21	8/13/21 CN thru RRF Account			2021 STPX	639,000	710,000	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN	3/9/22	4/6/22	4/27/22	LRARP - 2016 Solicitation	5/4/22	t	2022 SIPH	829,998	922,220	
0076-0224	Various	MANCHESTER	Int. Improvs. @ Tolland Tpk, Buckland, Adams	CN	10/6/21	11/3/21	11/24/21	LRARP - 2017 Solicitation	12/1/21	t	2022 SIPH	1,665,000	1,850,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		4/27/22	5/18/22				2022 SIPH	225,000	250,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		4/27/22	5/18/22	FD			2022 SIPH	607,500	675,000	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		6/2/21	6/23/21	6/21/21 Replaces 93-213; 21AC21/22/23/24/25, Conv 21AC21			2021 Sect 154	1,474,916	1,474,916	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/4/22	5/25/22	Conv 21AC22			2022 Sect 154	2,243,716	2,243,716	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/3/23	5/24/23	Conv 21AC23			2023 Sect 154	2,045,582	2,045,582	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/1/24	5/22/24	Conv 21AC24			2024 Sect 154	2,033,118	2,033,118	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/7/25	5/28/25	Conv 21AC25			2025 Sect 154	2,133,856	2,133,856	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		6/2/21	6/23/21	6/21/21 <small>Replaces 93-214; 21AC21/22/23/24/25, Conv 21AC21</small>			2021 Sect 154	816,866	816,866	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/4/22	5/25/22	<small>Conv 21AC22</small>			2022 Sect 154	870,820	870,820	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/3/23	5/24/23	<small>Conv 21AC23</small>			2023 Sect 154	928,338	928,338	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/1/24	5/22/24	<small>Conv 21AC24</small>			2024 Sect 154	989,655	989,655	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/7/25	5/28/25	<small>Conv 21AC25</small>			2025 Sect 154	1,055,021	1,055,021	
0093-CSR		NEWINGTON	CT Safety Research Center (Annual Requirement)	PL		TBD	9/30/26	<small>Replaces 93-241</small>			2026 Sect 154	2,200,000	2,200,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (Annual Requirement)	PL		TBD	9/30/26	<small>Replaces 93-242</small>			2026 Sect 154	1,100,000	1,100,000	
0099-0114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN		5/5/21	5/26/21	5/20/21 <small>Conv 19AC21; CN MOD 05, w/ 99-115</small>	3/18/20	a	2021 STPX	400,000	400,000	
0099-0114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN		9/1/21	9/22/21	<small>Conv 19AC21; w/ 99-115</small>	3/18/20	a	2021 STPX	201,820	201,820	
0099-0114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN		10/6/21	10/27/21	<small>Conv 19AC22; w/ 99-115</small>	3/18/20	a	2022 STPX	252,430	252,430	
0099-0115	US 7/US 44	NORTH CANAAN	Modernize Railroad Crossing	CN		10/6/21	10/27/21	<small>Conv 19AC22; w/ 99-114</small>	3/18/20	a	2022 STPX	1,496,688	1,496,688	
0102-0359	Highland Avenue	NORWALK	Intersection Improvements at Flax Hill Road	CN	10/13/21	11/10/21	12/1/21	<small>LRARP - 2015 Solicitation</small>	12/8/21	t	2022 SIPH	403,830	448,700	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Street	CN	11/10/21	12/8/21	12/29/21	<small>LRARP - 2016 Solicitation</small>	1/5/22	t	2022 SIPH	434,430	482,700	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0102-0364	Various	NORWALK	Traffic Signal Improvs. @ Various Locations	CN	10/20/21	12/1/21	12/22/21	LRARP-2017 solicitation	12/29/21	t	2022 SIPH	537,300	597,000	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Improvs. @ Various Locations	CN	10/27/21	12/8/21	12/29/21	LRARP-2017 solicitation	1/5/22	t	2022 SIPH	119,070	132,300	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN	TBD	TBD	9/30/23	Need schedule, w/ 117-163	TBD		2023 STPX	4,738,500	5,265,000	
0135-0342	Broad Street	STAMFORD	Int. Improvs. @ Gay St. & Greyrock St.	CN	6/1/22	6/29/22	7/20/22	LRARP-2017 solicitation	7/27/22	t	2022 SIPH	558,900	621,000	
0151-0337	Walnut Street	WATERBURY	Realign Int. @ East Farm & North Walnut Streets	CN	6/15/22	7/13/22	8/3/22	LRARP-2017 solicitation	8/10/22	t	2022 SIPH	448,335	498,150	
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN	6/15/22	7/13/22	8/3/22	LRARP-2017 solicitation	8/10/22	t	2022 SIPH	675,000	750,000	
0170-3490	Various	WALLINGFORD	Replace Traf. Ctrl Sigls w/ RR Pre-Empt (FD)	PE		1/13/21	2/3/21	1/25/21 FD, PE MOD 02			2021 STPX	351,000	390,000	
0170-3490	Various	WALLINGFORD	Replace Traf. Ctrl Sigls w/ RR Pre-Empt	RW		2/17/21	3/10/21	2/25/21 RW MOD 00			2021 STPX	211,500	235,000	
0170-3490	Various	WALLINGFORD	Replace Traf. Ctrl Sigls w/ RR Pre-Empt	CN	2/23/22	4/6/22	4/27/22		5/4/22		2022 STPX	2,430,000	2,700,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		2/3/21	2/24/21	2/17/21 Conv 20AC21, PL MOD 01			2021 Sect 154	1,500,000	1,500,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		7/7/21	7/28/21	7/7/21 Conv 20AC21; PL MOD 02; will reduce Sect 154 funds to \$0 in FY21			2021 Sect 154	2,403,652	2,403,652	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/4/22	5/25/22	Conv 20AC22			2022 Sect 154	1,500,000	1,500,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/3/23	5/24/23	Conv 20AC23			2023 Sect 154	596,348	596,348	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3566		Rural Towns	HRRR Speed Management Program (thru 6/30/22)	PL		5/19/21	6/9/21	5/20/21 <small>Conv 20AC21, PL MOD 01</small>			2021 SIPH	300,000	300,000	
0170-3566		Rural Towns	HRRR Speed Management Program (thru 6/30/22)	PL		11/3/21	11/24/21	<small>Conv 20AC22, delay until absolutely needed due to funding source</small>			2022 SIPR	328,200	328,200	
0170-3584		STATEWIDE	Road Diet Feasibility Study (thru 12/31/23)	PL		2/10/21	3/3/21	2/18/21			2021 SIPH	900,000	1,000,000	
0170-3585		STATEWIDE	Municipal Traffic Signals - Safety Improvements Study (thru 9/30/23)	PL		5/5/21	5/26/21	5/11/21			2021 SIPH	900,000	1,000,000	
0170-3594		STATEWIDE	FFY 2022 HSIP Implementation Plan (thru 12/31/22)	PL		1/27/21	2/17/21	2/3/21			2021 Sect 154	100,000	100,000	
0170-3595	Various	STATEWIDE	CLRS Screening & Outreach	PL		5/5/21	5/26/21	5/13/21			2021 Sect 154	250,000	250,000	
0170-3596		STATEWIDE	HSIP Before and After Studies (thru 7/31/24)	PL		4/7/21	4/28/21	4/14/21			2021 Sect 154	250,000	250,000	
0170-3597	Various	STATEWIDE	Install Centerline Rumble Strips on Town Roads (PD)	PE		2/24/21	3/17/21	3/2/21 <small>PD</small>			2021 SIPH	35,000	35,000	
0170-3597	Various	STATEWIDE	Install Centerline Rumble Strips on Town Roads (FD)	PE		5/19/21	6/9/21	6/3/21 <small>FD, no add'l funds req'd</small>			2021 SIPH	0	0	
0170-3597	Various	STATEWIDE	Install Centerline Rumble Strips on Town Roads	CN	7/7/21	8/18/21	9/8/21		9/15/21		2021 SIPH	883,780	883,780	
0170-3601		STATEWIDE	High Frequency Crash Location Reviews (5/1/21-4/30/24)	PL		3/10/21	3/31/21	3/16/21 <small>replaces 170-3515</small>			2021 Sect 154	600,000	600,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0440	Various	DISTRICT 1	Horizontal Curve Signs & Pavement Markings (FD)	PE		11/25/20	12/16/20	12/1/20 <small>FD, no add'l funds req'd, FMIS mod processed</small>			2021 SIPH	0	0	
0171-0440	Various	DISTRICT 1	Horizontal Curve Signs & Pavement Markings	CN	5/26/21	7/7/21	7/28/21	7/20/21 <small>21AC21/22; Conv 21AC21</small>	8/4/21	a	2021 SIPH	1,000,000	1,000,000	
0171-0440	Various	DISTRICT 1	Horizontal Curve Signs & Pavement Markings	CN		11/3/21	11/24/21	<small>Conv 21AC22</small>	8/4/21	a	2022 SIPH	2,007,500	2,007,500	
0171-0454	Various	DISTRICT 1	Midblock Crosswalk Upgrades (FD)	PE		1/20/21	2/10/21	2/1/21 <small>FD, PE MOD 01</small>			2021 SIPH	49,500	55,000	
0171-0454	Various	DISTRICT 1	Midblock Crosswalk Upgrades	CN	6/2/21	7/14/21	8/4/21	7/20/21	8/11/21		2021 SIPH	378,378	420,420	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (PD)	PE		5/11/22	6/1/22	<small>PD</small>			2022 SIPH	682,500	682,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	RW		8/23/23	9/13/23				2023 SIPH	10,000	10,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (FD)	PE		8/23/23	9/13/23	<small>FD</small>			2023 SIPH	790,500	790,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN	9/11/24	10/23/24	11/13/24		11/20/24		2025 SIPH	4,770,000	5,300,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (PD)	PE		6/8/22	6/29/22	<small>PD</small>			2022 SIPH	699,000	699,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (FD)	PE		9/20/23	10/11/23	<small>FD</small>			2024 SIPH	831,000	831,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	RW		9/20/23	10/11/23				2024 SIPH	10,000	10,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN	10/9/24	11/20/24	12/11/24		12/18/24		2025 SIPH	4,757,400	5,286,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs) (PD)	PE		5/5/21	5/26/21	5/21/21 PD			2021 SIPH	798,300	887,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		TBD	9/30/22	FD, Need schedule			2022 SIPH	262,800	292,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	RW		11/11/21	9/30/22	Need schedule			2022 SIPH	54,000	60,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN	TBD	11/11/21	9/30/23	Need schedule	TBD		2023 SIPH	1,502,100	1,669,000	
0171-0469	Various	DISTRICT 1	Install High Friction Surface Treatment at Various Locations (PD)	PE		3/31/21	4/21/21	4/2/21 PD			2021 SIPH	126,000	140,000	
0171-0469	Various	DISTRICT 1	Install High Friction Surface Treatment at Various Locations (FD)	PE		5/19/21	6/9/21	6/3/21 FD, PE MOD 01			2021 SIPH	54,000	60,000	
0171-0469	Various	DISTRICT 1	Install High Friction Surface Treatment at Various Locations	CN	6/30/21	8/11/21	9/1/21	8/13/21 21AC21/22; Conv 21AC21	9/8/21		2021 SIPH	500,000	737,368	
0171-0469	Various	DISTRICT 1	Install High Friction Surface Treatment at Various Locations	CN		11/3/21	11/24/21	Conv 21AC22	9/8/21		2022 SIPH	1,636,312	1,636,312	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations (PD)	PE		7/14/21	8/4/21	7/19/21 PD			2021 SIPH	370,000	370,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		6/29/22	7/20/22	FD			2022 SIPH	130,000	130,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN	3/8/23	4/19/23	5/10/23		5/17/23		2023 SIPH	2,650,000	2,650,000	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations (PD)	PE		8/18/21	9/8/21	PD			2021 SIPH	487,500	487,500	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations (FD)	PE		3/15/23	4/5/23	FD			2023 SIPH	162,500	162,500	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN	8/23/23	10/4/23	10/25/23		11/1/23		2024 SIPH	575,000	575,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections (PD)	PE		7/21/21	8/11/21	7/23/21 PD			2021 SIPH	88,000	88,000	
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections (FD)	PE		2/9/22	3/2/22				2022 SIPH	38,000	38,000	
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections	CN	5/25/22	7/6/22	7/27/22		8/3/22		2022 SIPH	500,000	500,000	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals (PD)	PE		8/4/21	8/25/21			PD, RPM forthcoming	2021 SIPH	900,000	900,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmt. Markings (FD)	PE		5/19/21	6/9/21	5/24/21 FD, no add'l funds req'd			2021 SIPH	0	0	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmt. Markings	CN	6/15/22	7/27/22	8/17/22		8/24/22		2022 SIPH	3,810,000	3,810,000	
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1) (FD)	PE		11/4/20	11/25/20	11/4/20 FD, PE MOD 01			2021 SIPH	450,000	450,000	
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1)	CN	6/16/21	7/28/21	8/18/21	8/2/21 21AC21/22; Conv 21AC21	8/25/21		2021 SIPH	1,000,000	1,000,000	
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1)	CN		11/3/21	11/24/21		8/25/21	Conv 21AC22	2022 SIPH	2,609,460	2,609,460	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2) (FD)	PE		12/30/20	1/20/21	1/4/21 FD, PE MOD 01			2021 SIPH	475,000	475,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	CN	7/14/21	8/25/21	9/15/21		9/22/21	21AC21/22, Conv21AC21; sweeper project to bring SIPH penalty to \$0, final obligation amount TBD	2021 SIPH	50,000	50,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	CN		9/1/21	9/22/21		9/22/21	Conv 21AC21; sweeper project to bring SIPH penalty to \$0, final obligation amount TBD	2021 SIPH	700,000	700,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	CN		11/3/21	11/24/21		9/22/21	Conv 21AC22	2022 SIPH	3,174,280	3,174,280	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0495	Various	DISTRICT 2	Midblock Crosswalk Upgrades (FD)	PE		1/20/21	2/10/21	2/1/21 FD, PE MODS 01 & 02; no add'l funds req'd			2021 SIPH	0	0	
0172-0495	Various	DISCTRICT 2	Midblock Crosswalk Upgrades	CN	2/9/22	3/23/22	4/13/22		4/20/22		2022 SIPH	1,233,000	1,370,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs) (PD)	PE		5/5/21	5/26/21	5/21/21 PD			2021 SIPH	182,700	203,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		TBD	9/30/22				2022 SIPH	60,300	67,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	RW		TBD	9/30/22				2022 SIPH	13,500	15,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	CN	TBD	TBD	9/30/23				2023 SIPH	342,900	381,000	
0172-0506	Various	DISTRICT 2	Install High Friction Surface Treatment at Various Locations (PD)	PE		2/10/21	3/3/21	2/18/21 PD			2021 SIPH	157,500	175,000	
0172-0506	Various	DISTRICT 2	Install High Friction Surface Treatment at Various Locations (FD)	PE		5/12/21	6/2/21	5/20/21 FD, PE MOD 01			2021 SIPH	67,500	75,000	
0172-0506	Various	DISTRICT 2	Install High Friction Surface Treatment at Various Locations	CN	6/23/21	8/4/21	8/25/21	8/12/21 21AC21/22; Conv 21AC21	9/1/21		2021 SIPH	750,000	1,055,100	
0172-0506	Various	DISTRICT 2	Install High Friction Surface Treatment at Various Locations	CN		11/3/21	11/24/21				2022 SIPH	1,995,900	1,995,900	
0172-0507	Various	DISTRICT 2	Install Signs & Update Markings at Unsignalized Locations (PD)	PE		7/14/21	8/4/21	7/20/21 PD			2021 SIPH	90,000	90,000	
0172-0507	Various	DISTRICT 2	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		4/6/22	4/27/22				2022 SIPH	35,000	35,000	
0172-0507	Various	DISTRICT 2	Install Signs & Update Markings at Unsignalized Locations	CN	12/14/22	1/25/23	2/15/23				2023 SIPH	575,000	575,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations (PD)	PE		8/18/21	9/8/21	PD			2021 SIPH	300,000	300,000	
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations (FD)	PE		6/8/22	6/29/22	FD			2022 SIPH	100,000	100,000	
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations	CN	11/16/22	12/28/22	1/18/23		1/25/23		2023 SIPH	365,000	365,000	
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections (PD)	PE		7/21/21	8/11/21	7/23/21 PD			2021 SIPH	104,500	104,500	
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections (FD)	PE		6/1/22	6/22/22	FD			2022 SIPH	45,000	45,000	
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections	CN	9/14/22	10/26/22	11/16/22		11/23/22		2023 SIPH	600,000	600,000	
0172-0510	Various	DISTRICT 2	Clearance Interval Retiming for Local Traffic Signals (PD)	PE		8/4/21	8/25/21	PD, RPM forthcoming			2021 SIPH	90,000	90,000	
0173-0487	Various	DISTRICT 3	Replace Signals at 2 SLOSSS Locations	CN	3/24/21	6/2/21	6/23/21	6/15/21 w/ 173-486	7/7/21	a	2021 SIPH	1,715,080	1,715,080	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1 (FD)	PE		12/1/21	12/22/21	FD - update Core/FMIS project description with this Mod to reflect revised scope			2022 SIPH	575,000	575,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	RW		12/1/21	12/22/21				2022 SIPH	70,000	70,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	CN	9/14/22	10/26/22	11/16/22		11/23/22		2023 SIPH	5,490,000	6,100,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	RW		12/29/21	1/19/22				2022 SIPH	10,000	10,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2 (FD)	PE		12/29/21	1/19/22	FD - update Core/FMIS description with FD Mod to reflect the revised project scope.			2022 SIPH	560,000	560,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	CN	10/12/22	11/23/22	12/14/22		12/21/22		2023 SIPH	5,490,000	6,100,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0507	Various	DISTRICT 3	Midblock Crosswalk Upgrades (FD)	PE		1/20/21	2/10/21	2/1/21 <small>FD, PE, MOD 01</small>			2021 SIPH	81,900	91,000	
0173-0507	Various	DISCTRICT 3	Midblock Crosswalk Upgrades	CN	8/25/21	10/6/21	10/27/21		11/3/21		2022 SIPH	440,100	489,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (PD)	PE		5/5/21	5/26/21	5/21/21 <small>PD</small>			2021 SIPH	501,300	557,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	RW		TBD	9/30/22	<small>Need schedule</small>			2022 SIPH	31,500	35,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		TBD	9/30/22	<small>FD, Need schedule</small>			2022 SIPH	164,700	183,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN	TBD	TBD	9/30/23	<small>Need schedule</small>	TBD		2023 SIPH	944,100	1,049,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations (PD)	PE		7/14/21	8/4/21	7/20/21 <small>PD</small>			2021 SIPH	580,000	580,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		8/3/22	8/24/22	<small>FD</small>			2022 SIPH	220,000	220,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN	4/19/23	5/31/23	6/21/23		6/28/23		2023 SIPH	4,450,000	4,450,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations (PD)	PE		7/14/21	8/4/21	7/23/21 <small>PD</small>			2021 SIPH	157,500	175,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations (FD)	PE		1/5/22	1/26/22	<small>FD</small>			2022 SIPH	67,500	75,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations	CN	4/20/22	6/1/22	6/22/22		6/29/22		2022 SIPH	2,538,000	2,820,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations (PD)	PE		8/18/21	9/8/21	PD			2021 SIPH	525,000	525,000	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations (FD)	PE		8/30/23	9/20/23	FD			2023 SIPH	175,000	175,000	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations	CN	2/7/24	3/20/24	4/10/24		4/17/24		2024 SIPH	630,000	630,000	
0173-0521	Various	DISTRICT 3	Pedestrian Improvements at Signalized Intersections (PD)	PE		7/21/21	8/11/21	PD	7/23/21		2021 SIPH	293,500	293,500	
0173-0521	Various	DISTRICT 3	Pedestrian Improvements at Signalized Intersections (FD)	PE		8/17/22	9/7/22	FD			2022 SIPH	127,000	127,000	
0173-0521	Various	DISTRICT 3	Pedestrian Improvements at Signalized Intersections	CN	2/1/23	3/15/23	4/5/23		4/12/23		2023 SIPH	1,700,000	1,700,000	
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals (PD)	PE		8/4/21	8/25/21	PD, RPM forthcoming			2021 SIPH	1,700,000	1,700,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	RW		8/24/22	9/14/22				2022 SIPH	50,000	50,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1) (FD)	PE		8/24/22	9/14/22	FD			2022 SIPH	425,000	425,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	RW		9/28/22	10/19/22				2023 SIPH	50,000	50,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2) (FD)	PE		9/28/22	10/19/22	FD			2023 SIPH	435,000	435,000	
0174-0438	Various	DISTRICT 4	Midblock Crosswalk Upgrades (FD)	PE		1/20/21	2/10/21	FD, PE MODS 01 & 02, no add'l funds req'd	2/3/21		2021 SIPH	0	0	
0174-0438	Various	DISCTRICT 4	Midblock Crosswalk Upgrades	CN	12/15/21	1/26/22	2/16/22		2/23/22		2022 SIPH	963,000	1,070,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (PD)	PE		5/5/21	5/26/21	5/21/21 PD			2021 SIPH	569,700	633,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	RW		TBD	9/30/22	Need schedule			2022 SIPH	36,000	40,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		TBD	9/30/22	FD, Need schedule			2022 SIPH	187,200	208,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN	TBD	TBD	9/30/23	Need schedule	TBD		2023 SIPH	1,072,800	1,192,000	
0174-0449	Various	DISTRICT 4	Install Signs & Update Markings at Unsignalized Locations (PD)	PE		7/14/21	8/4/21	7/19/21 PD			2021 SIPH	255,000	255,000	
0174-0449	Various	DISTRICT 4	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		5/11/22	6/1/22	FD			2022 SIPH	95,000	95,000	
0174-0449	Various	DISTRICT 4	Install Signs & Update Markings at Unsignalized Locations	CN	1/25/23	3/8/23	3/29/23		4/5/23		2023 SIPH	1,900,000	1,900,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations (PD)	PE		7/14/21	8/4/21	7/23/21 PD			2021 SIPH	157,500	175,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations (FD)	PE		2/2/22	2/23/22	FD			2022 SIPH	67,500	75,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations	CN	5/18/22	6/29/22	7/20/22		7/27/22		2022 SIPH	2,538,000	2,820,000	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations (PD)	PE		8/18/21	9/8/21	PD			2021 SIPH	262,500	262,500	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations (FD)	PE		9/28/22	10/19/22	FD			2023 SIPH	87,500	87,500	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations	CN	2/8/23	3/22/23	4/12/23		4/19/23		2023 SIPH	305,000	305,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections (PD)	PE		7/11/21	8/11/21	7/23/21 PD			2021 SIPH	114,500	114,500	
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections (FD)	PE		1/4/23	1/25/23				2023 SIPH	49,500	49,500	
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections	CN	4/26/23	6/7/23	6/28/23		7/5/23		2023 SIPH	670,000	670,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals (PD)	PE		8/4/21	8/25/21				2021 SIPH	400,000	400,000	
S154-xxxx		STATEWIDE	TBD Safety Projects	ALL		TBD	9/30/21				2021 Sect 154	0	0	
SIPH-xxx		STATEWIDE	TBD Safety Projects	ALL		TBD	9/30/21				2021 SIPH	0	0	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/22				2022 SIPH	0	0	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/23				2023 SIPH	3,000,000	3,333,333	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/24				2024 SIPH	30,000,000	33,333,333	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/25				2025 SIPH	25,000,000	27,777,778	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/26				2026 SIPH	25,000,000	27,777,778	