

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0049-0111	CT 154	ESSEX	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	CN	5/15/2024	6/26/2024	7/17/2024		7/24/2024		2024 STPX	215,000	350,000	
								w/ 172-513; 24AC24/25; Conv 24AC24						
0049-0111	CT 154	ESSEX	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	CN		11/6/2024	11/27/2024		7/24/2024		2025 STPX	1,000,000	1,000,000	
								w/ 172-513; Conv 24AC25						
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd (FD)	PE		4/17/2024	5/8/2024				2024 VRUS	81,000	90,000	
								FD						
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN	10/9/2024	11/20/2024	12/11/2024		12/18/2024		2025 VRUS	1,647,000	1,830,000	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN		4/3/2024	4/24/2024		9/20/2023 a		2024 SIPH	1,608,000	1,608,000	
								Conv 22AC24; LRARP - 2016 Solicitation						
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		7/3/2024	7/24/2024				2024 SIPH	225,000	250,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		7/3/2024	7/24/2024				2024 SIPH	607,500	675,000	
								FD						
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024				2024 Sect 154	2,033,118	2,033,118	
								Conv 21AC24						
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025				2025 Sect 154	2,133,856	2,133,856	
								Conv 21AC25						
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024				2024 Sect 154	989,655	989,655	
								Conv 21AC24						
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025				2025 Sect 154	1,055,021	1,055,021	
								Conv 21AC25						

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2026	Replaces 93-241; Annual Requirement			2026 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	2,200,000	2,200,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2026	Replaces 93-242; Annual Requirement			2026 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	1,100,000	1,100,000	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Street	CN	8/21/2024	10/2/2024	10/23/2024	LRARP - 2016 Solicitation	11/20/2024	t	2025 SIPH	434,430	482,700	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Improvs. @ Various Locations	CN	10/16/2024	11/27/2024	12/18/2024	LRARP-2017 solicitation	12/25/2024	t	2025 SIPH	119,070	132,300	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN	6/4/2025	7/16/2025	8/6/2025	25AC25/26, Conv 25AC25; w/ 117-163 & 117-165	8/13/2025		2025 STPX	1,500,000	2,026,500	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN		11/5/2025	11/26/2025	Conv 25AC26; w/ 117- 163 & 117-165	8/13/2025		2026 STPX	3,238,500	3,238,500	
0132-0129	Eli Terry	SOUTH WINDSOR	Pedestrian Safety Improvements	CN		5/1/2024	5/22/2024	Conv 24AC24, hold until know SRSI funding availability	3/27/2024	t	2024 Sect 154	101,263	101,263	
0135-0342	Broad Street	STAMFORD	Ped & Bike Safety Imprvs. From Atlantic St. to Greyrock Pl.	CN	10/2/2024	10/30/2024	11/20/2024	LRARP-2017 solicitation	11/27/2024	t	2025 SIPH	3,060,000	3,400,000	
0151-0337	Walnut Street	WATERBURY	Realign Int. @ East Farm & North Walnut Streets	CN	1/10/2024	2/7/2024	2/28/2024	2/12/2024 LRARP-2017 solicitation, includes \$53,900 non-part, bal 90/10	5/8/2024	t	2024 SIPH	717,300	850,900	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN		2/5/2025	2/26/2025			12/18/2024 t	2025 SIPH	1,055,448	1,055,448	
								<small>Conv 22AC24; LRARP-2017 solicitation</small>						
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street	CN	3/27/2024	5/8/2024	5/29/2024			6/5/2024	2024 SIPH	816,000	816,000	
								<small>w/ 173-519</small>						
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		TBD	9/30/2024				2024 Sect 154	518,776	518,776	
								<small>Conv 20AC24</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/7/2024	8/28/2024				2024 SIPH	504,000	504,000	
								<small>Conv 22AC24</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/6/2025	8/27/2025				2025 SIPH	504,000	504,000	
								<small>Conv 22AC25</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/5/2026	8/26/2026				2026 SIPH	504,000	504,000	
								<small>Conv 22AC26</small>						
0170-3695		STATEWIDE	Statewide Illumination Study (Term thru 5/31/26)	PL		12/20/2023	1/10/2024	1/16/2024			2024 VRUS	291,446	291,446	
								<small>PL MOD 02, Conv 23AC24</small>						
0170-3697		STATEWIDE	Local Road Pavement Markings Study (Term thru 5/31/26)	PL		12/20/2023	1/10/2024	1/16/2024			2024 SIPH	350,000	350,000	
								<small>PL MOD 01, Conv 23AC24</small>						
0170-3700		STATEWIDE	Speed Education & Enforcement - HRRR (Term thru 5/31/26)	TR		12/20/2023	1/10/2024	1/16/2024			2024 SIPR	1,197,110	1,197,110	
								<small>TR MOD 01, Conv 23AC24</small>						
0170-3702		STATEWIDE	SHSP Implementation and Evaluation Plan (term thru 8/31/26)	PL		12/20/2023	1/10/2024	1/9/2024			2024 SIPH	1,480,000	1,480,000	
								<small>PL MOD 01, Conv 23AC24</small>						
0170-3715	Various	STATEWIDE	Non-infrastructure Components of SRTS (Term thru 12/31/26)	PL		1/31/2024	2/21/2024	2/7/2024			2024 SIPH	378,178	420,198	
								<small>must use subsidiary code YS80 in FMIS</small>						
0170-3715	Various	STATEWIDE	Non-infrastructure Components of SRTS (Term thru 12/31/26)	PL		1/31/2024	2/21/2024	2/7/2024			2024 SRSN	479,802	479,802	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN	5/29/2024	7/10/2024	7/31/2024	24AC24/25, Conv 24AC24	8/7/2024		2024 SIPH	100,000	412,200	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN		11/6/2024	11/27/2024	Conv24AC25	8/7/2024		2025 SIPH	2,709,800	2,709,800	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (FD)	PE		9/20/2023	10/11/2023	10/24/2023 FD, PE MOD 01			2024 SIPH	831,000	831,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN	7/10/2024	8/21/2024	9/11/2024	24AC24/25, Conv 24AC24	9/18/2024		2024 SIPH	50,000	487,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN		11/6/2024	11/27/2024	Conv 24AC25	9/18/2024		2025 SIPH	3,883,000	3,883,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		11/15/2023	12/6/2023	11/21/2023 FD, no add' funds needed per DA Memo			2024 VRUS	0	0	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	RW		11/22/2023	12/13/2023	12/14/2023 RW MOD 00			2024 VRUS	67,500	75,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN	6/12/2024	7/24/2024	8/14/2024	24AC24/25, Conv 24AC24	8/21/2024		2024 VRUS	1,264,016	1,430,916	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN		11/6/2024	11/27/2024	Conv 24AC25	8/21/2024		2025 VRUS	238,084	238,084	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN		9/20/2023	10/11/2023	10/24/2023 Conv 23AC24; CN MOD 02 LB	8/16/2023	a	2024 SIPH	300,000	300,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN		3/6/2024	3/27/2024	CN MOD 04; Conv 23AC24	8/16/2023	a	2024 SIPH	831,931	831,931	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN	6/26/2024	8/7/2024	8/28/2024	24AC24/25, Conv 24AC24	9/4/2024		2024 SIPH	50,000	50,000	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN		11/6/2024	11/27/2024	Conv 24AC25	9/4/2024		2025 SIPH	525,000	525,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		12/6/2023	12/27/2023	12/14/2023 FD, no add'l funds needed per DA Memo			2024 SIPH	0	0	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals	CN	10/9/2024	11/20/2024	12/11/2024	Was SIPH	12/18/2024		2025 VRUS	450,000	450,000	
0171-0488	Various	DISTRICT 1	Signing & Pmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		8/14/2024	9/4/2024	FD			2024 SIPH	81,000	90,000	
0171-0488	Various	DISTRICT 1	Signing & Pmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	1/29/2025	3/12/2025	4/2/2025		4/9/2025		2025 SIPH	2,580,000	2,580,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations	CN		12/20/2023	1/10/2024	1/3/2024 CN MOD 02, Conv 23AC24	7/12/2023	a	2024 SIPH	1,500,000	1,500,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations	CN		4/3/2024	4/24/2024	Conv 23AC24	7/12/2023	a	2024 SIPH	2,029,987	2,029,987	
0171-0509	Various	DISTRICT 1	Replace Crosswalk Signs & Pavement Markings (PD)	PE		2/7/2024	2/28/2024	2/16/2024 PD			2024 VRUS	97,500	97,500	
0171-0509	Various	DISTRICT 1	Replace Crosswalk Signs & Pavement Markings (FD)	PE		5/29/2024	6/19/2024	FD			2024 VRUS	32,500	32,500	
0171-0509	Various	DISTRICT 1	Replace Crosswalk Signs & Pavement Markings	CN	7/10/2024	8/21/2024	9/11/2024	24AC24, Conv 24AC24, VRUS sweeper	9/18/2024		2024 VRUS	100,000	100,000	
0171-0509	Various	DISTRICT 1	Replace Crosswalk Signs & Pavement Markings	CN		11/6/2024	11/27/2024	Conv 24AC25	9/18/2024		2025 VRUS	2,750,000	2,750,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		11/15/2023	12/6/2023	11/21/2023 FD, PE MOD 01			2024 VRUS	60,300	67,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	RW		11/15/2023	12/6/2023	12/21/2023 RW MOD 00			2024 VRUS	63,000	70,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	CN	6/26/2024	8/7/2024	8/28/2024		9/4/2024		2024 VRUS	378,000	420,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations	CN	3/27/2024	5/8/2024	5/29/2024		6/5/2024		2024 SIPH	620,000	620,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		2/28/2024	3/20/2024	3/4/2024 <small>PE MOD 02, FD</small>			2024 Sect 154	30,000	30,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	3/20/2024	5/1/2024	5/22/2024		5/29/2024		2024 SIPH	545,000	545,000	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings (PD)	PE		3/6/2024	3/27/2024	3/12/2024 <small>PD</small>			2024 VRUS	105,000	105,000	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings (FD)	PE		10/30/2024	11/20/2024	<small>FD</small>			2025 VRUS	45,000	45,000	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings	CN	12/11/2024	1/22/2025	2/12/2025		2/19/2025		2025 VRUS	3,550,000	3,550,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		1/31/2024	2/21/2024	2/6/2024 <small>PE MOD 01, FD</small>			2024 VRUS	0	0	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN	3/27/2024	5/8/2024	5/29/2024		6/5/2024		2024 VRUS	1,152,000	1,280,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN		11/8/2023	12/6/2023	11/16/2023 <small>CN MOD 03 LB; Conv 25AC24</small>	9/20/2023	a	2024 SIPH	1,375,333	1,375,333	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations (FD)	PE		12/6/2023	12/27/2023	12/6/2023 <small>FD, PE MOD 01</small>			2024 SIPH	175,000	175,000	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations	CN	5/8/2024	6/19/2024	7/10/2024		7/17/2024		2024 SIPH	630,000	630,000	
0173-0522	Various	DISTRICTS 2 & 3	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		4/10/2024	5/1/2024	<small>FD, was SIPH; document scope change in FMIS to add D2 locations at DA</small>			2024 VRUS	0	0	
0173-0522	Various	DISTRICTS 2 & 3	Clearance Interval Retiming for Local Traffic Signals	CN	12/4/2024	1/15/2025	2/5/2025	<small>Was SIPH</small>	2/12/2025		2025 VRUS	850,000	850,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		1/1/2025	1/22/2025	FD			2025 Sect 154	150,000	150,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	6/18/2025	7/30/2025	8/20/2025		9/10/2025		2025 SIPH	4,330,000	4,330,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings (PD)	PE		3/6/2024	3/27/2024	3/12/2024 PD			2024 VRUS	84,000	84,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings (FD)	PE		4/30/2025	5/21/2025	FD			2025 VRUS	36,000	36,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings	CN	6/11/2025	7/23/2025	8/13/2025	25AC25/26, Conv 25AC25	8/20/2025		2025 VRUS	100,000	100,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings	CN		11/5/2025	11/26/2025	Conv 25AC26	8/20/2025		2026 VRUS	2,300,000	2,300,000	
0173-0547	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (B/O from 173-516)	CN	TBD	TBD	9/30/2024		TBD		2024 VRUS	666,000	740,000	
								RPM forthcoming; cost is estimated until RPM finalized						
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN		12/6/2023	1/3/2024	1/9/2024 CN MOD 04; Conv 23AC24; was FIF-Road	8/9/2023	a	2024 SIPH	2,000,000	2,000,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN		3/13/2024	4/3/2024	CN MOD 05; Conv 23AC24	8/9/2023	a	2024 SIPH	2,037,387	2,037,387	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN		11/8/2023	12/6/2023	11/9/2023 CN MOD 03 LB; Conv 23AC24; was FIF-Road	9/20/2023	a	2024 SIPH	1,500,000	1,500,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN		3/13/2024	4/3/2024	CN MOD 04; Conv 23AC24	9/20/2023	a	2024 SIPH	1,563,100	1,563,100	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		4/10/2024	5/1/2024	FD			2024 VRUS	187,200	208,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN	4/17/2024	5/29/2024	6/19/2024		6/26/2024		2024 VRUS	1,426,500	1,585,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations (FD)	PE		1/24/2024	2/14/2024	1/29/2024 <small>PE MOD 02, FD</small>			2024 SIPH	47,500	47,500	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	613,580	613,580	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		11/8/2023	12/6/2023	11/16/2023 <small>FD, PE MOD 01</small>			2024 VRUS	150,000	150,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals	CN	6/5/2024	7/17/2024	8/7/2024		8/14/2024		2024 VRUS	150,000	150,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		2/7/2024	2/28/2024	2/16/2024 <small>PE MOD 01, FD</small>			2024 Sect 154	30,000	30,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	6/19/2024	7/31/2024	8/21/2024	24AC24/25, Conv 24AC24	8/28/2024		2024 SIPH	100,000	100,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN		11/6/2024	11/27/2024	Conv24AC25	8/28/2024		2025 SIPH	1,510,000	1,510,000	
0174-0475	Various	DISTRICT 4	Replace Crosswalk Signs & Pavement Markings (PD)	PE		2/21/2024	3/13/2024	3/12/2024 <small>PD</small>			2024 VRUS	91,000	91,000	
0174-0475		DISTRICT 4	Replace Crosswalk Signs & Pavement Markings (FD)	PE		10/29/2025	11/19/2025	<small>FD</small>			2026 VRUS	39,000	39,000	
0174-0475		DISTRICT 4	Replace Crosswalk Signs & Pavement Markings	CN	12/10/2025	1/21/2026	2/11/2026		2/18/2026		2026 VRUS	3,060,000	3,060,000	